



Date: September 8, 2023

Geneva Area CSD Board Office Addition to Media Center Project Update

1. The Project underwent several value engineering exercises to reduce the Project cost.
2. The Board approved the remaining design development phase submissions with the value engineering that occurred as well as the Guaranteed Maximum Price Proposal from Hammond Construction for the Project in the amount of \$2,225,114.
3. Commencement of construction on the Project is expected soon.