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Date: November 17, 2023 

 
Geneva Area CSD Board Office Addition to Media Center Project Update 

 
 

1. Concrete slab on grade prep and pouring of slab has been completed.  
 

2. Structural steel erection and detailing is underway. 
 

3. Steel roof deck installation is underway.  
 

4. Installation of structural metal stud framing is underway.  
 

5. Zoning has been approved by Geneva City Zoning Department.  
 

6. Phased building permit has been approved by Ashtabula County Building 
Department.  
 
 

Progress Photos 
 

Structural Steel Erection & Steel Roof Deck Installation 
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Structural Steel Erection & Steel Roof Deck Installation 

 
 
Structural Metal Stud Framing   

 




