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Date: January 16, 2024 
 

 
Geneva Area CSD Board Office Addition to Media Center Project Update 

 
 

1. Exterior windows are installed and brick veneer has been completed.  

2. In wall rough-ins and related inspections are complete. Interior metal stud 

framing is nearly complete with only a few items and areas left to frame.  

3. Overhead MEP (Mechanical, Electrical & Plumbing) rough-ins continue to be 

installed, along with interior in wall insulation and drywall installation.  

4. Additional upcoming work to be continued, and completed within the upcoming 

weeks are interior metal stud framing, installation of insulation and hanging of 

drywall. Drywall finishing and overhead MEP rough-ins are also anticipated to be 

completed. Once drywall is finished, painting of the interior and pulling of wires 

will begin.  
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Progress Photos 
 

Brick Veneer 

 
 
 

Brick Veneer 
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Window Installation 

 
 
 

Interior Drywall Underway

 




