
Barrington School Building Committee  
Meeting Minutes 
September 19, 2023 | 6pm 
Barrington Middle School PD Room 
 

Meeting called to order @ 6:04 | Mr. Peck 
 
Present at the meeting tonight: Ms. Crean, Dr. Dillon, Mr. Dwyer, Mr. Fiore, Mr. Gerbi, Mr. Hughes, Mr. Hurley, 
Ms. Kennedy, Mr. Marchetti, Mr. McCrann, Mr. Messore, Mr. Peck, Mr. Pomeranz, Mr. Sangiuliano,  
Mr. Wilmarth 

 

OPM Update | Downes  

Representative | Joe Desanti    

Downes continue to support Tecton with all the project research they are doing to find the 

best option for the Barrington Community.  

 

Architect Update | Tecton   
Representatives | Justin and Jeff 
Discussion on some of the research that was done over the past few weeks:  
Possible Options - Grade Level Configuration Max Allowable SF per RIDE ( Except Option 1 which is the 
existing SF) Total Population based on highest 8-Year Enrollment Projection  
There was also some “Useful Life Analysis” done on the buildings   
Plumbing, Mechanical, Electrical, Fire Alarm, Tech, Paging Systems & Clocks, Security Etc. 
Other Conditions – Floor Tiles, Ceiling Plaster, Pipe Insulation, Window Caulking, Transite Panels, Damp 
Proofing  
Discussion of Maintain “Break Fix” Cost Summary 
• Costs escalated to 2024 (@6.5%/year) 
• “Other” project costs added (General conditions, bonds, permitting, construction 
contingency, temporary facilities and controls and soft costs 
Jacobs Report (June 2017 Report) 
• Current deficiencies and 5-year capital renewal costs 
(Original $8,675,317, Escalated $14,357,606, TPC ~ $20,028,861) 
• Cost to Barrington (@35%) ~ $13,018,759 
BPS Master Plan (KBA 12/31/2023 Report) 
• Current deficiencies (Priorities 1-5) 
(Original $9,446,950, Escalated $10,061,002, TPC ~ $14,035,097) 
• Cost to Barrington (@35%) ~ $9,122,813 
$350 to $425/ 
 

 

Discussion | Bond Update: 

Continue to keep the bond @ 250 Million .. Barrington will be responsible for their portion of the bond 
and the State will reimburse on a monthly basis - The vote will go on the November ballot. 

 

 

 

 

Discussion Community Conversation #1 | Needs:   



 
Communication | Advertisement | Media   
Address the needs and concerns with the community – Be certain that the community knows they are 
all welcome to join the building Committee and representatives from Tecton Architects at Barrington 
Middle School to learn about the future possibilities of Barrington schools and ask questions of District 
leaders and the project’s architects!  
As a committee we need to be sure the community knows this is an opportunity to share feedback and 
learn more about the November ballot question authorizing a bond to address facilities deficits at 
Barrington’s public schools.  

 

Approval of Minutes :  4.18.2023 | 7.18.2023 

Mr. Peck asked for a Motion to approve Minutes from 04.18, 2023 and 07.18, 2023 
Mr. Dwyer made a motion to approve | Mr. Gerbi seconded the motion. 

 

Public Comment 

Lisa Nelson, 18 John Street:  Asked that the committee be clear with the community on where to 

find updates on the project The committee has noticed that the community is not fully aware of the 

website that is currently out there and being updated in real time “barringtonschoolsproject.com”  

Banners will be hung up and Mailings and flyers will be sent out to the community to spread 

awareness that our website is out there and being updated daily. 

 
 

8:02  Mr. Peck asked for a motion to adjourn the meeting .. 

Motion Made by Mr. Dwyer | 2nd Mr. Fiore  - Approved Unanimously. 
 


