

MICIP Portfolio Report

North Adams-Jerome Public Schools

Goals Included

Active

- Get Students to Grade Level Academic Standards - E...
-

Buildings Included

Open-Active

- North Adams-Jerome Elementary
 - North Adams-Jerome Middle/High School
-

Plan Components Included

Goal Summary

Data

Data Set

Data Story

Strategy

Summary

Implementation Plan

Buildings

Funding

Communication

Activities

Activity Text

Activity Buildings

MICIP Portfolio Report

North Adams-Jerome Public Schools

Get Students to Grade Level Academic Standards - E...

Status: ACTIVE

Statement: Our goal is to provide opportunities for students to access tutoring and to expand learning time in order to improve ELA and Math M-STEP Scores by 15% by July 31st 2025.

Created Date: 07/24/2023

Target Completion Date: 07/31/2025

Data Set Name: Using Data to Support Instructional Practices

Name	Data Source
Student Assessment: Student Growth	MI School Data
Student Assessment: Student Growth	MI School Data
Dashboard & Accountability Scorecard: At Risk Student	MI School Data
Student Assessment: College Readiness	MI School Data

Data Story Name: Using Data to Support Instructional Practices

Initial Data Analysis: Student Growth (Literacy and Math) scores are well below the benchmark. On average, students in grades 4-12, are showing mastery two grade levels behind their current grade level.

Initial Initiative Inventory and Analysis: Implemented 'Literacy Footprints' in the Elem and implemented a SEL Program districtwide. STAR is embedded in the culture of learning. One behavioral interventionist or counselor is located in each building. NAJ recently started a PBIS program and is in the second year of our Child Find team. This team helps to identify students who are below grade level. MTSS supports are in place and we are actively working to improve this program.

Gap Analysis: NAJ will work to acknowledge our baseline of where we are. Ideally, by Spring of 2025, NAJ students will at at or above grade level.

District Data Story Summary: NAJ will work to increase student growth to give every student the option and ability to go to college, whether or not it is their desire to do so. Steps will be taken to make this a reality by properly pacing at every single grade level.

Strategies:

(1/3): Competency: Instruction - High-Quality Classroom Instruction

Owner: Dan Shadik

Start Date: 07/24/2023

Due Date: 07/31/2024

Summary: Define and adopt a rigorous standard of high quality instruction that is implemented by all teaching staff.

Buildings: All Active Buildings

Total Budget: \$1,500.00

- General Fund (Other)

Communication:

Method

- School Board Meeting
- Email Campaign
- Presentations

Audience

- Community-at-Large
- Educators
- Staff
- School Board
- Parents

Strategy Implementation Plan Activities

Activity	Owner	Start Date	Due Date	Status
Data Review with Teaching Staff	Dan Shadik	07/24/2023	07/31/2024	ONTARGET
<i>Activity Buildings:</i> All Buildings in Implementation Plan				

(2/3): 23g Tutoring

Owner: Dan Shadik

Start Date: 10/30/2023

Due Date: 07/31/2025

Summary: Tutoring, defined as supplemental one-on-one or small group instruction, can be a powerful tool for accelerated learning. Tutoring is an effective intervention because tutoring:

- customizes learning to target a student’s immediate learning needs.
- provides additional instructional time by aligning the tutoring activities to current classroom activities.
- offers more engagement, rapid feedback, and less distractions in one-on-one and small group environments.
- creates meaningful mentor relationships.

Buildings: All Active Buildings

Total Budget: \$42,000.00

- Other State Funds (State Funds)

Communication:

Method

- School Board Meeting
- Presentations
- District Website Update
- Brochure

Audience

- Community-at-Large
- Educators
- Staff
- School Board
- Parents

Strategy Implementation Plan Activities

Activity	Owner	Start Date	Due Date	Status
Tutoring for Students	Dan Shadik	10/30/2023	07/31/2025	ONTARGET
Activity Buildings:				
<ul style="list-style-type: none"> • North Adams-Jerome Middle/High School 				
Hiring a Tutoring Vendor for Students K-12	Dan Shadik	03/01/2024	04/30/2025	ONTARGET
Activity Buildings: All Buildings in Implementation Plan				
Parent Contact Information Posted on Website	Dan Shadik	03/01/2024	04/30/2024	ONTARGET
Activity Buildings: All Buildings in Implementation Plan				
Data Collection	Dan Shadik	06/01/2024	07/31/2025	UPCOMING
Activity Buildings: All Buildings in Implementation Plan				

(3/3): 23g Expanded Learning Time

Owner: Dan Shadik

Start Date: 10/30/2023

Due Date: 07/31/2025

Summary: EdTrust defines expanded learning time (ELT) as programs or strategies implemented to increase the amount of instruction and learning students experience. ELT strategies include afterschool, summer, and in-school programs. The evidence suggests that extended learning time programs, including extended school day (ESD), extended school year (ESY), and expanded learning opportunities (ELO) programs that provide academic services during out-of-school time hours, can be effective in improving a range of educational outcomes for students. Findings also suggest that extended learning time programs may be more advantageous for low-income, low-performing, ethnic minority or otherwise disadvantaged students.

Buildings: All Active Buildings

Total Budget: \$14,000.00

- Other State Funds (State Funds)

Communication:

Method

- School Board Meeting
- Presentations
- District Website Update
- Brochure

Audience

- Community-at-Large
- Educators
- Staff
- School Board
- Parents

Strategy Implementation Plan Activities

Activity	Owner	Start Date	Due Date	Status
Summer School	Dan Shadik	10/30/2023	07/31/2025	ONTARGET
Activity Buildings:				
• North Adams-Jerome Middle/High School				
Staffing Summer School	Dan Shadik	05/02/2024	07/31/2025	UPCOMING
Activity Buildings: All Buildings in Implementation Plan				
Transportation Staffing for Summer School	Dan Shadik	03/01/2024	07/31/2025	ONTARGET
Activity Buildings: All Buildings in Implementation Plan				
Transportation Fuel Oversight	Dan Shadik	03/01/2024	07/31/2025	ONTARGET
Activity Buildings: All Buildings in Implementation Plan				
Data Collection	Dan Shadik	03/01/2024	07/31/2025	ONTARGET
Activity Buildings: All Buildings in Implementation Plan				