

2023 Bond Update



Superintendent Priority Goal and CBAS Pillar Alignment

A circular icon with a grey background and a thick black border. It features a bar chart with four bars of increasing height, topped with a red flag. Below the chart, the text 'Coppell ISD' is written in a small font, followed by 'SUPERINTENDENT PRIORITY GOAL' in large, bold letters (red and black), and a large red number '4' at the bottom.

Coppell ISD
**SUPERINTENDENT
PRIORITY GOAL**
4

A circular icon with an orange background and a thick black border. It features a white icon of a wallet with a dollar sign. Below the icon, the text 'FISCAL & OPERATIONAL SYSTEMS' is written in bold white letters, with 'Coppell ISD' in a smaller font below it.

**FISCAL &
OPERATIONAL
SYSTEMS**
Coppell ISD

A circular icon with a teal background and a thick black border. It features a white icon of three houses. Below the icon, the text 'COMMUNITY ENGAGEMENT & PARTNERSHIP' is written in bold white letters, with 'Coppell ISD' in a smaller font below it.

**COMMUNITY
ENGAGEMENT &
PARTNERSHIP**
Coppell ISD



Bond Update - Valley Ranch Elementary



CORGAN 



- **Current Status - Cost estimating with CORE Construction**
- **Board Consideration - March 2024**
- **Project Completion - July 2025**



Bond Update - Valley Ranch Elementary



Floor Plan



Library View



Library



Classroom/Hallway



Art Hallway



Entry






- **Current Status - Cost estimating with CORE Construction**
- **Board Consideration - March 2024**
- **Project Completion - July 2025**



Floor Plan



Band Hall



Entry






- **Current Status - Cost estimating with CORE Construction**
- **Board Consideration - March 2024**
- **Project Completion - July 2025**



Bond Update - Tennis Center




Floor Plan





Bond Update - Elementary Playgrounds





Bond Update - Elementary Playgrounds



- **Current Status - Out to Bid**
- **Board Consideration - January 2024**
- **Project Completion - August 2024**



- **Current Status - Out to Bid**
- **Board Consideration - January 2024**
- **Project Completion - August 2024**



Questions?